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April 15, 2015 

 

 

Carlton Parker  

Nevada Division of Environmental Protection 

Bureau of Corrective Actions 

2030 E. Flamingo Road,  Suite 230 

Las Vegas, NV 89119 

 

Re: Quarterly Progress Report - First Quarter 2015 
 Environmental Conditions Investigation Program 
 Former Montrose Facility - Henderson, Nevada 
 
Dear Mr. Parker, 
 
On behalf of Montrose Chemical Corporation of California (Montrose), please find 
summarized below a list of work performed or significant activities completed for the 
environmental program at the former Montrose facility in Henderson, Nevada during the 
First Quarter of 2015.  This Quarterly Progress Report has been prepared in accordance 
with the Montrose Phase II Consent Decree Agreement, dated June 18, 1996. 
 

 On February 12, 2015, Montrose and the Stauffer site Companies submitted to 

NDEP a response to comments on NDEP’s previously issued comments on the 

Companies’ Eastside workshop documents.   

 On February 18, 2015, Montrose and the Stauffer site Companies met with NDEP 
to discuss and resolve NDEP’s comments, on the Draft Site Groundwater 
Remedial Alternate Study (dated December 10, 2014) and plan for the revision 
and submittal of a revised version. 

 Also on February 18, 2015, Montrose, the Stauffer site Companies met with 
NDEP to update the status of ongoing site activities. 

As of the end of the 1
st
 quarter, Montrose and its consultants were working on the 

following programs or documents: 

 Development of a response to comments to NDEP’s comments on the DUE for 
the CPA-FTF area originally submitted October 31, 2014 

 A revision of the DCB Warehouse NFA submittal in response to NDEP 
comments. 

 A Data Usability Evaluation (DUE) document for the Former Plant Site (FPS) to 
accompany a CSM for submittal planned for the second quarter 2015. 
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 A CSM revision and a response to NDEP comments on the previous submitted 
Screening Risk Assessment for the Former Benzene Storage Tank Area (FBST) 
intended for submittal to NDEP in the second quarter 2015. 

 A package of information requested by NDEP to process a NFA for the Former 
Underground Benzene Storage Tank Area (FUBST), intended for submittal to 
NDEP in May 2015. 

 Development of a Data Summary Report for the MC-MW-18 DNAPL mobility 
test, expected for submittal to NDEP by mid-May 2015. 

 Development of a long-term access agreement to assure continued access to 
Montrose ECI areas on the Olin property. 

 Development of a deed restriction agreement with Olin to assist closure of the 
Montrose site assessment areas by future NDEP NFA determinations. 

 
Although not directly part of the Phase II ECI program, during the 1

st
 quarter of 2015, 

Montrose continued its participation in the operation and management of the site-wide 
groundwater treatment system (GWTS).  Among the 1

st
 quarter GWTS operations were a 

submittal on January 27, 2015 of a request for a reduction in frequency of the quarterly 
GWTS operations report, the submittal of the 4

th
 Quarter 2014 Operations Report (dated 

February 16, 2015) and the submittal of the Semi-annual Underground Injection Control 
Report, also dated February 16, 2015. 
 
Should you have any comments on this progress report, do not hesitate to call me. 

 
Submitted by, 
     

 

Paul V. Sundberg 

Consultant to Montrose 

 

Cc: 

Joseph Kelly - Montrose - Bainbridge Island - via e-mail 

Kelly Richardson - Latham & Watkins - San Diego - via e-mail 

BMI Interested Parties via document distribution website 


